



**NEW ADDINGTON AND FIELDWAY
NEIGHBOURHOOD PARTNERSHIP**

**CROYDON CABLE TUNNEL PROJECT
14 June 2006**

- Planning applications for the head houses at Kent Gate Way and Lloyd Park approved
- Principal tunnelling contractor appointed – Morgan Est
- Ground investigation work underway at various locations along the tunnel route
- Detailed programme awaiting confirmation
- Anticipated start date for works on site at Kent Gate Way is early Autumn 2006. However, if brought forward expected start date could be late Summer 2006. The Neighbourhood Partnership and the local community in the vicinity of site will be notified accordingly
- First phase of works at Kent Gate Way will include:
 - the creation of a new access into the site.
 - topsoil stripping with the creation of a bund (that will be seeded) and help to partially screen the site working area
 - erection of temporary hoarding
- Project information available on freephone 0800 389 8261